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Project Location Information

Location:Upper Mississippi and lllinois Rivers

River Basin(s): lllinois, Mississippi

State(s): MN, MO, WI, 1A, IL

Congressional District(s): I1A-4, 1L-11, IL-16, IL-17, IL-18, IL-19, MN-1, MO-9, WI-3, 1A-1, 1A-2

Status

At a minimum, additional FEMA funding authorization of $648,775 will be required to: 1) complete Lower Missouri risk and uncertainty
analysis; 2) evaluate St. Paul District levees not included in original scope of work and; 3) address effects of inflation and guidance
revisions on initial SOW cost estimate. This project will not result in the certification of the mainstem levees nor any individual levee
systems. Individual levee system certification will require additional evaluation work (e.g. flank levees) and administrative processing.
This work is expected to be completed by either qualified engineering firms or the Corps, where it is specifically authorized and
appropriately funded.

Description

The Upper Mississippi, Lower Missouri, and lllinois Rivers Flow Frequency Study (FFS) was completed in FY04. In FYO5 and FY06
FEMA funded the Corps, via Interagency Agreement, to develop/update the floodways for these river reaches. To date FEMA has
authorized $2,683,000 for the Corps of Engineers to technically evaluate, utilizing the results of the FFS, the mainstem levees of the
Upper Mississippi, lllinois, and Lower Missouri Rivers.

Summarized Financial Data

Federal Cost $3,331,755
Non-Federal Cost $0
Total Cost $3,331,755
Federal Allocations through FY 2007 $2,683,000
Scheduled Federal Allocation for FY 2008 $0
Balance to Complete $648,775

Major Work Item (This Fiscal Year)

Finalize scope of work consistent with funding expectations. Develop model evaluation process and reporting document. Complete
R&U analysis for ILWW and UMR. . Maintain high level of coordination with FEMA HQ, FEMA Regions V and VI, participating Corps
offices, and other interests.

Major Work Item (Next Fiscal Year)

Initiate systemic hydraulic, including evaluation of interior drainage and ponding, geotechnical, and structural analysis of all UMR and
ILWW mainstem levees. Detailed evaluations will be completed for those levees providing or potentially providing a 1% chance or
greater level of flood protection

Authority
Authority Not Assigned In System -- FEMA
Additional Information

Project is on hold pending final realease of the Corps' Engineering Technical Letter addressing levee certification requirements and
progress on the National Levee Database project..

Project Manager Information

Name: Jerry Skalak

Phone: 309-794-5605

E-mail: jerry.a.skalak@usace.army.mil

Additional Contact Information:

Shirley Johnson, technical manager, 309-794-5276, shirley.j.johnson@usace.army.mil



